
 

Request for City Council Committee Action 

from the Department of Public Works 

 
Date:  September 24, 2013 

 

To:  Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 

 

Subject:  Contract Amendment – A & M Construction, for Fridley Softening Plant 

Exterior Stabilization Project 

 

 

Recommendation: 

 

Authorize proper City officers to execute amendment #1 to contract No. C-

36796 with A & M Construction Inc., increasing the contract by $14,615.00, 

for a revised total contract amount of $569,613.00. No additional 

appropriation is required.  

 

Previous Directives:   

 

April 2, 2013 - City Council approved the acceptance of the low bid from A&M 

Construction Inc. 

 

Department Information:   

 

Prepared by: Buick Alavy, PE, Water Treatment and Distribution Services 

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  

 

Presenters in Committee: Buick Alavy, PE, Water Treatment and Distribution Services 

 

Financial Impact   

 No financial impact 

 Action is within the Business Plan 

Community Impact 

 Neighborhood Notification 

 City Goals 

 Comprehensive Plan 

 Zoning Code 

 Other 

Supporting Information 



A & M Construction Inc. has a contract to furnish and deliver all labor, materials and 

equipment necessary for the Fridley Softening Plant Exterior Stabilization project. During 

final days of the work, staff discovered some unsuitable mortar and grout joint. During the 

project, Public Works Staff and the contractor located additional mortar and grout joints in 

need of repair. Public Works negotiated a change order amount with the contractor for a 

total of $14,615.  

 


